B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. In T371Z ]

AGENDA
March 30, 2005

- D&D — Ken Ferrera

WASHINGTON GROUP - Tom Dogal

FINAL SURVEY - Jay Britten

SCHEDULE - Tina Meins

ACTION ITEMS
- Set 8 Final Survey Report

NECEIVE

JUN - 2 2005

ADMIN RECORD

B371-A-000279



B371 Project
Weekly Meeting 3/30/2005

Set/Area D&D Status Ken Ferrera
Area AA e Final survey and verification complete for sub basement

e Apply fixative on contaminated Zone II ducting in 2217
Area AC o  Final survey and verification complete for CSV
Area AD e Removing/applying fixative on contaminated Zone II ducting.

e  Removed contaminated pass-throughs.
Area AE ¢ Removing/applying fixative on contaminated Zone II ducting.

¢ Removing contaminated pass-throughs.
Area AH e Decon/shaving canyon areas.

e  Started painting canyon areas.
N ¢ Completed removal of exhaust funnels/

o Removing contaminated pass-throughs.

Washington Group Activities Tom Dogal

e  Sets 1 and 2: Performing final survey painting. e  Set 50: Performing painting of zone II duct.
e  Set 3/4/5: No activity. e Set 52: Completed FP-243 plenum removal (contaminated stages).
e Set 6: Continued dry decon (rooms 3545/3551/3543) e  Phase II: Continued demolition and backfill. Started ramp installation to sub-
e  Set 12: All activity complete. basement. ’
e  Set 16/17: Continued dry shaving on ceilings. e  Phase III: Performing electrical and mechanical air gapping. Re-located locker
e Set 38: Continued wipe downs and painting for final survey. Continued room and de-mobbed comfort station/shower trailers.

painting of zone II duct. Continued wall removal to eliminate interference for
sub basement backfill.
Set 41/46: No activity.

- Area AQ: Performed electrical and mechanical removal at north trailers in

preparation for demolition.

Continued temporary electrical power maintenance and roll back.
Completed converting bldg. 376 to temporary locker room.
Office trailer relocation continued.
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B371 Project
Weekly Meeting 3/30/2005

Final Survey — Jay Britten

Phase ITI Phase IV/V
B371 Total Scan m? Required Scan m* Completed | B371 Total Scan m? Required Scan m?* Completed
Class I " TBD TBD
Class I TBD TBD Class'1 TBD 0.
Class I1I 973 450 Class II" TBD 0
Class I1I TBD 0
Total m* Complete: 450
% Complete: 46% Total m*> Complete: -0
% Complete: 0%
>
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Responsible Total o8 BSPI
‘ ___  Description [ Durj Start _Finish _| Dur | Comp | __Group | Float] JON T g T AuG [ sep | ocr
DEMOLITION SUMMARY SCHEDULE
| Phase IV - Subbasement Backfill
B371 Project Tumover to RISS
_ 2 _ Bnmoomx_o_oga_% ProiectWGI to RISS Demolition Tumover _ 35 _ 04APROSA _ az><om>_ [) _ 100 _masaaaB _
Rail Spur Installation 1
1]
_ 3 _ Bnaoomxoo__as__ Railroad Sour in support of Waste _ 61 _ 25FEBO5A _ 01JUNOS _ 5 * 80 _§ Steward _ 85 S N R — R
1l
RISS Demolition Scope “
4 ADP600BX20 | Install Water Retention Pond 30 15APRO5A 25MAY05 1 95 |RISS 0 =
5 ADP600GX40| Complete Core Boring Canyon Walls 25 19APRO5A 24MAY05A| O 100 |RISS
X
7 ADP600GX30|B371 Demofition Complete (Ph IV/V) 90 | 23MAYOS5A | 30SEPOS | 89 2 IRISS 0 - ] ]
i
6 ADP600GXS50| Excavate/install Ramps To Basement 15 25MAY05 08JUNO5 | 10 0 |RISS 79 _HH_ nid il il 4---4
mﬁ.: Date O01FEB9¢ """ Demo Target Bar B3N Sheet 1 0f
Finish Date 280CTOE | " Sz zEary Ba B371/374 Project
Data Date 25MAYps| [y zEarly Bar Demolition S Schedul
Fun Date 26MAY0S cos¢| NN Progress Sar molition Summary Schedule
— Status As of COB 5/24/05
© Primavera Systems, Inc.




B371 Project
Weekly Meeting 5/11/2005

Washington Group/RISS Activities

e  Phase IV (sub-basement):
—~  Continue backfill (approx. 92% complete)
-~ Continue with flowable fill (approx. 45% complete)
—~ Total project approx. 79% complete

e RISS activities:
- Retention basin installation continues
- Phase III saw cutting activities continue
- Core boring continues on the roof
- Sub-surface drain grouting continues (sub-basement complete)
- Culvert removal continues

Revision: 05/12/05




B371 Project
Weekly Meeting 5/4/2005

Washington Group/RISS Activities

o  Phase IV (sub-basement):
—  Continue backfill (approx. 50% complete)
- Preparations for flowable fill insertion continue
Area AQ: Demolished Bldg. 376 and 373
RISS activities:
- Retention basin installation continues
.- Phase III saw cutting activities continue
- Core boring continues on the roof
- Sub-surface drain grouting has been initiated
- Culvert removal continues

Final Survey

Phase IV - Phase V
Set 8 - Complete
Set7 - Complete . Set 9 - Complete
Set 23 - Complete ] Set 12/13/14 - Complete
Set 24/25 - Complete ‘ Set 6 - Complete
Set 29/30/36 - Complete Set 16/17 - Complete
Set 35 - Complete . Set 3/4/5 - Complete
Set 26 - Complete
Set 34 - Complete
Set 31/32/33 - Complete
Set 16 - Room 3511 - Complete
Set 17 - Room 3515 - Complete
Set1/2 - Complete
Set 10/15/40/41/46/50/51/52 - Complete .
Set 38 - Complete Total Final Survey Reports Complete: 22 of 22
Stairwells 1-5 - Complete % Complete: 100%
Ground Floor Corridors /21T - Complete '
T-GEN Area - Complete
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